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CYCLING PROJECT – UPDATE SIX
________________________________

There has now been some small progress, but still cannot provide a
completion date. It might be good to tie in with an idea for a suggested event
next Spring – a local ʻTweed Runʼ – refer to Mike Stead!

The requirement for mapping experience remains very high.
However I have now investigated suitable electronic mapping and have come
down on two options which could be suitable to incorporate into the plan.

Physical route checking and data collection is almost complete along with
much of the photographic work along the routes.

I can provide links to the draft site if anyone would like to see it.
Just contact me.

Designs and layouts remain in place.

The basic design and the website remain virtually complete.

I remain very concerned on some remarks being spread regarding the funding
of projects. Call for information if required – 01256 892650

No spend to date. 

John

Aside: Hospital lost MRI Scans, then when found, encryption meant they couldnʼt read discs and now
they want to take my spine apart and do some cutting, drilling, welding and other building construction
work putting me out 3-4 months!!!
Good news is that despite that cycling is becoming easier!!!
Methinks an aspirin and a scotch is the best medicine after all 
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